
RESET 8M/8N

Team:
Hardware
• Helsel (Lead)
• Morrison (Daily reporting)
• Yellowhorse

Loggers, other
• Zirzow (Lead)
• Kornke (Daily reporting)

Software Install
• Koontz (Lead)
• Schmaltz

Software Watch
• Eagan (Lead)
• Hatfield (Daily Reporting)

Other
• Australian BOM
• Hastings/Deering

Dates: (10Oct thru 31Oct on Islands)
Start DOE travel request: 02Aug99

· Helsel, Morrison, Yellowhorse leave USA: 07Oct99 (Thur)
· Helsel, Morrison, Yellowhorse arrive Nauru: 10Oct (Sun)
· Zirzow, Kornke, Koontz, Schmaltz arrive Nauru: 14Oct (Thur)
· Helsel, Morrison, Yellowhorse depart Nauru: 15Oct (Fri)
· Helsel, Morrison, Yellowhorse, arrive Manus: 17Oct (Sun)
· Eagan, Hatfield arrive Nauru: 17Oct (Sun)
· Zirzow, Kornke, Koontz, Schmaltz depart Nauru: 19Oct (Tue)
· Zirzow, Kornke, Koontz, Schmaltz arrive Manus: 21Oct (Thur)
· Eagan, Hatfield depart Nauru: 22Oct (Fri)
· Eagan, Hatfield, arrive Manus: 24Oct (Sun)
· Morrison depart Manus: 24Oct (Sun)
· Kornke, Koontz, Schmaltz, Helsel, Yellowhorse depart Manus: 29Oct (Fri)
· Zirzow, Schmaltz, Eagan, Hatfield depart Manus: 31Oct (Sun)

Latest ship date for Nauru and Manus: 09Sept to AIS



Tasks:

NAURU
Priority tasks:
1. Daily Reporting Each Team
2. UFS dump of entire RAID before ADaM dismantle Helsel
3. Dismantle existing ADaM rack  or Helsel
4. Move old ADaM to opposite wall of D-Van Helsel
5. Put old ADaM equipment in Rental Van (remove conduit) Yellowhorse
6. Install new modular rack w/CPU (Y2K compliant), RAID Helsel
7. Install Removable HD Data Media system Helsel
8. Hook up old ADaM tape drive silos to new system Helsel
9. Hook up stand alone and zeno logger instruments Helsel
10. H2 Generator routine maintenance (BOM) Aust BOM
11. Update manuals with new ADaM rounds Morrison
12. Verify hook up of stand alone and zeno logger instr Koontz
13. Verify data flow of stand alone and zeno logger instr Koontz
14. Increase WSI data collection frequency Koontz
15. Terminal server Y2K upgrade Koontz
16. Fix GOES summary messages Schmaltz
17. Zeno logger Y2K upgrade Zirzow
18. Install Brusag tracker (w/Y2K upgrade) #16 on Skyrad stand Zirzow
19. Replace BBSS Linebacker with PC Koontz
20. Train Observers on new rounds Kornke
21. Run data collection system hands off Eagan
22. Configure ADaM printer and write operation instructions Hatfield
23. Audit out Eagan

Other tasks:
24. MWR software upgrade (needs testing) Morrison
25. Fix WSI occultor and add coolant Morrison
26. WSI calibration Morrison
27. Eliminate WSI MO backup Morrison
28. WSI stand bracing Yellowhorse
29. Tag(WD) the RBL enclosure and UPS spare Yellowhorse



MANUS
Priority tasks:
1. Daily Reporting Each Team
2. Move D/I Van porch floor and roof Yellowhorse
3. UFS dump of entire RAID before ADaM dismantle Helsel
4. Dismantle existing ADaM rack  or Helsel
5. Move old ADaM to opposite wall of D-Van Helsel
6. Put old ADaM equipment in Airport Generator Bldg. Yellowhorse
7. Install new modular rack w/CPU (Y2K compliant), RAID Helsel
8. Install Removable HD Data Media system Helsel
9. Install new terminal server Helsel
10. Hook up old ADaM tape drive silos to new system Helsel
11. Replace power panel(by E-Van) circuit breakers Helsel
12. Modify MACS/COMS to report Van H&S data only Helsel

• Build and attach cables
• Put exist terminal server in new rack
• Convert from 422 bit drivers to RS232

13. Hook up stand alone and zeno logger instruments Helsel
14. Update manuals with new ADaM rounds Morrison
15. Replace D/I Van porch floor and roof Yellowhorse
16. H2 Generator routine maintenance (BOM) Aust BOM
17. Emergency Generator maintenance (H/D) H/D
18. Install new GOES antenna Schmaltz
19. Install PC for reporting instrument H&S directly to GOES Schmaltz
20. Verify hook up of stand alone and zeno logger instr Koontz
21. Verify data flow of stand alone and zeno logger instr Koontz
22. Switch WSI from stand alone to ingested instrument Koontz
23. Switch MMCR from stand alone to ingested instrument Koontz
24. Increase WSI data collection frequency Koontz
25. Terminal server Y2K upgrade Koontz
26. Zeno logger Y2K upgrade Zirzow
27. Install Brusag tracker with Y2K upgrade Zirzow
28. Replace BBSS Linebacker with PC Koontz
29. Train Observers on new rounds Kornke
30. Run data collection system hands off for Eagan
31. Configure ADaM printer and write operation instructions Hatfield
32. Audit out Eagan

Other possible tasks:
33. Replace MMCR DC-DC temperature sensor Morrison
34. MWR software upgrade (needs testing) Morrison
35. Fix WSI pump and add coolant Morrison
36. WSI calibration Morrison
37. WSI stand bracing Yellowhorse
38. Install site poster Yellowhorse
39. Tag (WD) the RBL enclosure Yellowhorse



40. SMET Logger Seacon connector upgrade (verify needed?) Zirzow
41. Zeno Data logger wiring upgrade Zirzow
42. Fix SMET logger bad aspirator fan power supply inside logger Zirzow
43. Install RBL light Austr BOM
44. Troubleshoot Inmarsat C Eagan


